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QEA ==2 MEETING NOTES
Type of Meeting: Weekly Construction Progress Meeting
Project Name: EM] Early Action Removal Action
Anchor Project #: 080224-01.02
Meeting Location: Pacific Pile & Marine Trailer at JFC Facility
Date Start End Meeting Led By: Mike Roberts, PE, CCM
9/17/14 10:10 am 10:45 am Meeting Note-Taker: Mike Roberts, PE, CCM

Attendees: Al attendees listed will receive a copy of the meeting notes.

Farallon Anchor QEA Pacific Pile & Marine (PPM) | EPA / USACE
Amy Essig Desai (t) Mike Roberts D] Wilbur JC Clark D< Becky Chu (EPA)
< Rich MeManus (t) X Ryan Barth [ ] Marty Locke [ ] Erika Hoffman (EPA)
L] (| David Templeton i (| Karen Keeley (EPA)
[] X Elizabeth Appy (t) il X] Rob Wilkins (USACE)
[] [ ] Bruce McDonald i [ ] David Clark (USACE)
D4 Ross Pickering (t)
[ ] Kyle King

(t): Participated by telephone
Discussion:

Summary of Work Elements
The schedule from last week was reviewed during the meeting. In water work was complete on September 13.
The site and Pacific Pile & Marine (PPM) Transload Facility is being demobilized this week and next.

(b) (6) _ . During this time, Marty Locke will be
the primary point of contact for PPM. Becky Chu will be out of contact from October 9 through October 13.

1. Shoreline Bank Excavation
a. Complete
2. Transload Facility at PPM Yard.

a. Following the demobilization of the water treatment barge (see below), the PPM Transload Facility will be
demobilized as detailed in the Removal Action Work Plan (RAWP). This is expected to occur during the week of
September 22.

3. In-water Backfill Placement

a. Work was completed on September 13, with placement in isolated areas with elevations below the design
backfill elevations. Survey was provided by TerraSond on September 17, just prior to the meeting. Anchor QEA
will review this survey and provide comment.

4. Shoreline Containment

a. Work was completed on September 13.

b. Prior to the meeting, Becky Chu witnessed 3 river otters along in the waterway within the Removal Action
Boundary.

5. General Site Demobilization

a. Office trailers will be removed early next week. The survey base station is tied into the PPM field trailer.

b. The wheel wash removal is pending the arrival of a 5,000 gallon water truck to be used to empty the wheel
wash. This will occur on September 18 or 19 and the fluids will be transported directly to US Ecology in Idaho for
appropriate disposal.

c. Pape (equipment company) will perform removal of remaining PPM upland equipment at the site.

6. Water Treatment Barge

a. PPM initiated demolition of the Water Treatment Barge (WTB) today, and will work through Friday,

September 19. Sand and granular activated carbon (GAC) filter media are being transferred by a
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vactor truck, and the media will be transported to either the Columbia Ridge Landfill or Greater
Wenatchee Regional Landfill. Both of these facilities have been approved by the U.S. E
an approved landfill. EPA is good with Ophelia, Columbia Ridge, and US Ecology.
7. Water Quality.
a. Norecent water quality results to report by Elizabeth Appy.
b. Construction activities resulted in no exceedance for metals or total polychlorinated biphenyls (PCBs).
8. Shoreline Bank and Sediment Z-layer Sample Results
a. Shoreline bank: Six surface (0-1 foot) samples were collected at approximately 15 feet mean lower low water
(MLLW) elevation along the shoreline bank following excavation and prior to placement of overlying shoreline
containment materials. Following collection of each sample, a design thickness (excluding actual over-
placement thicknesses) of 1.5 feet of overlying filter material amended with 0.5 percent by weight GAC and 2.5
feet of overlying rip rap was placed. The identified chemical concentrations were similar to the soil
concentrations identified in upland borings located near the top of bank. A figure showing the sampling
locations and tables summarizing the collection information and analytical data is included in Attachment A.
b. Sediment: Six surface (0 to 1 foot) samples were collected within the RAB prior to placement of overlying backfill
and one sample was collected within the cofferdam footprint. Locations PDS-2 through PDS-6 were covered by a
design thickness of 4 to 8 feet of backfill, whereas locations PDS-1 and PDS-7 were overlain by a design thickness
of 1.5 feet of overlying filter material amended with 0.5 percent by weight GAC and 2.5 feet of rip rap. The total
PCBs chemical concentrations identified in the 6 samples were below the Construction Quality Assurance Plan
(CQAP)-identified 240 milligrams per kilogram (normalized for organic carbon content; mg/kg OC) threshold,
whereas the total PCBs concentration at the single location within the cofferdam exceeded the threshold. A
figure showing the sampling locations and tables summarizing the collection information and analytical data is
included in Attachment A.
9. Change Orders.
a. Change Order 5. Includes additional payment for over-excavation along a portion of the shoreline toe of slope
and associated backfill. JC will provide the backup for this change order following the meeting.
b. Change Order 4. Extension of contract time for substantial completion from September 6 through 13. This
change order was provided to PPM following the meeting for execution.
10. Progress payment
a. Mike Roberts and JC have signed the 4" progress payment and it will be forwarded to Amy Essig Desai later
today.
11. Site Restoration and Permanent Fence
a. Site restoration will continue this week and a site walk will be performed with Miles Dyer of the Jorgensen Forge
Corporation.
b. The fencing subcontractor has a possible work window next week or the following week. The fence is not
required as part of the removal action scope.
12. EPA Pre-Final inspection
a. EPA and Farallon to coordinate on the date for the EPA pre-final inspection. This is tentatively set for some time
in October following completion of all demobilization and site restoration activities.

Action Items:

Item Description Due by BIC
1 Provide survey showing volume of shoreline bank over excavation and associated 9/3/14 PPM
backfill placement
2 Review layout of fencing with Miles Dyer prior to installation 9/15/14 AQ
3 Conduct pre-final inspection with EPA 10/1/14 Farallon
4 Report on findings from Z-layer sampling 9/16/14 AQ

Prior to the meeting, JC Clark provided the following punchlist of items to be completed. This list has yet to be
reviewed by Anchor QEA, but is provided for schedule reference.
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ITEM ESTIMATED
NO. DESCRIPTON COMPLETION DATE
1 |Affidavit from CalPortland regarding filter material 19-Sep
2 [5lb samples from CalPortland 19-Sep
3 [Final Filter Material Survey 18-Sep
4  |Final Armor Material Survey 18-Sep
5 [Final Backfill Material Survey 18-Sep
6 |Project As-Built Drawings 3-Oct
7 |Removal of wheel wash water from JFC 17-Sep
8 |Removal of wheel wash from JFC 17-Sep
9 |Demobilization of equipment from JFC 19-Sep
10 [Demobilization of office trailers from JFC 22-Sep
11 |Removal of water and sediment from WTS 9/17-9/18
12 |Demobilization of WTS 9/22-9/24
13 |Demolition and Disposal of PPM Transload Facility 9/25-9/26
14 |Installation of Permanent Fencing 6-Oct
15 |Finalize outstanding Change Orders 19-Sep
16 [Submit Final Pay Application 6-Oct

CM-23

30f3

September 17, 2014





